PMCP

#x%k% Bageline Scenario: CERCLA Cell Construction and Q&M ##*%*
Baseline by Year Report

WBS 04.11.11.04 - CERCLA Cell Construction and O&M
Incremental - Escalated Dollars

Fiscal Year: 2006 Period: April

WBS Prior 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 To Go Total
04.11.11.04 - CERCLA Cell Construction and O&M ssa192|  s2651|  s3017|  ss210|  sesaa| 57504  saso7|  siss6|  s23s6|  s3ela| 45933 3807 1121761
O 11110401 - CERCLA Cell Management and 03671 o187 o408 9634  oses|  10102| 1014s|  1018s| 10221  10466| 9624 896 193406
nlegratlon
04-11.11.04.02 - Construction of CERCLA Cell 287713  21732|  22254]  22788| 23334  23701|  23872|  24240| 24614 25205 13343 512795
04.11.11.04.03 - Operation of CERCLA Cell ss424  o187|  od08|  oe34|  oses|  10102|  o748|  9s74|  o9soa| 10039| 5250 178034
04.11.11.04.04 - Close CERCLA Cell 116346|  12544|  12846|  13154| 13469 13599 10742 7537 7718 7903| 17717 2912 236488
04.11.11.04.05 - Design of CERCLA Cell 1038 1038
TOTAL
s84192|  s26s1|  53917|  ss210|  ses3a|  57504|  sas07|  s1s36|  s23se|  s3614|  45033| 3807 1121761

Report in Thousand Dollars
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